
MODELING TEAM DEADLINES 
Team Meetings   

Initial Team Meeting 9/5/2014 

Foundational Working Document 9/5/2014 

Second Team Meeting by 9/19/14 

Additional Meetings to be scheduled   

    

Factors & Metrics - Definitions & Data Sources   

Preliminary Draft Materials due by (for EAG) 9/9/2014 

Preliminary Draft - 1st Discussion w/ EAG 9/11/2014 

    

Draft Materials due by (for EAG) 9/19/2004 

Draft for EAG Recommendations 9/24/2014 

    

Recommendation for Action Materials (for CCHE) 9/25/2014 

for Action by CCHE 10/2/2014 

    

Factors & Metrics - Weighting & Value   

Preliminary Draft Materials due by (for EAG) 10/6/2014 

Preliminary Draft - 1st Discussion w/ EAG 10/9/2014 

    

Draft Materials due by (for EAG) 10/17/2014 

Draft for EAG Recommendations 10/23/2014 

    

Recommendation for Action Materials (for CCHE) 10/23/2014 

for Action by CCHE 11/6/2014 

    

Presentation to First Floor & Nov 1 deadline 10/27/2014 

    

Model Creation   

First Rendition to EAG 9/24/2014 

First Rendition to CCHE 10/2/2014 

Second Rendition to EAG 10/23/2014 

Presentation to First Floor & Nov 1 deadline 10/27/2014 

Second Rendition to CCHE 11/6/2014 

Final Rendition to EAG 11/12/2014 

Final Rendition to CCHE 12/4/2014 

    

Receive Info on Outreach 9/1-10/10/14 

Inform Outreach 10/17-end 

Inform EAG at each mtg 

Inform CCHE at each mtg 

 


